COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2017

ESTI MATE SUMVARY 14: 06: 32
CONTI D C19373 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 19373-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 422.0 DAYS TIME ALLOW 12/11/201 FI XED COVPLETI ON DATI
EJMI 24. 9KV ELECTRI CAL UPGRADE PERCENT TI ME: 85. 25 OR G TIME ALLOW 7/1/2016 FI XED COMPLETI ON DATI
PROJECT NO I M 0703- 399
EJMI 24. 9KV ELECTRI CAL UPGRADE
NAME OF ROAD:
PRQJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 04/ 14/ 2017 DATE TI ME STARTED 08/ 05/ 2015
12150 E. 112TH AVE. DATE LET 10/ 02/ 2014 DATE WORK BEGAN 08/ 05/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED 09/ 29/ 2016
DATE CONTRACT EXECUTED  11/21/ 2014 DATE ACCEPTED 09/ 29/ 2016
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 08/ 05/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,841, 221. 97 PARTI O PATI NG $ 2,841, 221.97 $ 0.00
AWARD PRQJECT AMT: $  2,527,859.00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 2,841, 221. 97 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,841, 221. 97 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 37,917. 89
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,841, 221. 97 37,917. 89
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,841, 221. 97 37,917. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,917. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19373 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19373-BID ESTI MATE RUN 04/ 14/ 2017
PRQJECT: | M 0703- 399 ESTI MATE NO 0009 14: 06: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00047 Renoval of Electrical Equi pment 1. 000 1. 000
LS 0. 000 0. 00
34, 773. 00000 1. 000 34, 773. 00

0010 210-00478 Modi fy Power Control Board 1. 000 1. 000
LS 0. 000 0. 00
9, 338. 00000 1. 000 9, 338. 00
0015 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
17, 183. 00000 1. 000 17, 183. 00
0020 250- 00050 Moni t ori ng Techni ci an 57. 000 57. 000
HOUR 0. 000 0. 00
130. 00000 57. 000 7,410. 00
0025 250-00110 Health and Safety Officer 8. 000 8. 000
HOUR 0. 000 0. 00
142. 00000 8. 000 1, 136. 00
0030 613-04010 Condui t 1. 000 1.000
LS 0. 000 0. 00
219, 982. 00000 1. 000 219, 982. 00
0030 MATERI AL ALLOMANCE Condui t 0. 000
LS 0. 000 0. 00
219, 982. 00000 0. 000 0. 00
0035 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
167, 404. 00000 1. 000 167, 404. 00
0040 613-80132 Rel ay Cabi net 2. 000 2.000
EACH 0. 000 0. 00
46, 283. 00000 2. 000 92, 566. 00
0045 613-80268 Step Vol tage Regul at or 6. 000 6. 000
EACH 0. 000 0. 00
22, 600. 00000 6. 000 135, 600. 00
0045 MATERI AL ALLOMNCE Step Vol t age Regul at or 0. 000
EACH 0. 000 0. 00

17, 757. 00000 0. 000 0.00



CONTI D C19373 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19373-BID ESTI MATE RUN 04/ 14/ 2017
PRQJECT: | M 0703- 399 ESTI MATE NO 0009 14: 06: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0050 613-80272 Regul at or Bypass Switch 6. 000 6. 000
EACH 0. 000 0. 00
4, 417. 00000 6. 000 26, 502. 00
0050 MATERI AL ALLOMNCE Regul at or Bypass Switch 0. 000
EACH 0. 000 0. 00
2, 268. 00000 0. 000 0. 00
0055 613-80274 Structure Munted Di sconnect Switch 12. 000 12. 000
EACH 0. 000 0.00
1, 165. 00000 12. 000 13, 980. 00
0060 613-80276 Inverter System 1. 000 1. 000
EACH 0. 000 0. 00
58, 178. 00000 1. 000 58, 178. 00
0065 613-81600 24.9kV Swi t chgear 2. 000 2.000
EACH 0. 000 0. 00
683, 721. 00000 2. 000 1,367, 442. 00
0070 613-81602 Tenporary Switchgear 1. 000 1. 000
EACH 0. 000 0. 00
175, 363. 00000 1. 000 175, 363. 00
0075 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
198, 668. 00000 1. 000 198, 668. 00
0080 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D C19373 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19373-BID ESTI MATE RUN 04/ 14/ 2017
PRQJECT: | M 0703- 399 ESTI MATE NO 0009 14: 06: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0100 700-70110 F/A Install Add Kirk Keys 15, 209. 000 15, 209. 000
FA 0. 000 0. 00
1. 00000 15, 209. 000 15, 209. 00
0105 700- 70080 F/ A Furni sh Sienens Spare Parts 6, 500. 530 6, 500. 530
FA 0. 000 0. 00
1. 00000 6, 500. 530 6, 500. 53
0110 700-70034 F/ A LUS and VMB Repairs 202, 516. 020 202, 516. 020
FA 0. 000 0. 00
1. 00000 202, 516. 020 202, 516. 02
0115 900- 00014 Added Item (Lunp Sun)/ Repair Electrical Room Fl oor 1. 000 1. 000
LS 0. 000 0. 00
18, 400. 00000 1. 000 18, 400. 00
0120 700- 70081 F/ A Provide Pfisterer Term Training 19, 297. 960 19, 297. 960
FA 0. 000 0. 00
1. 00000 19, 297. 960 19, 297. 96
0125 630-00012 Traf Crl Mnt 19. 000 19. 000
DAY 0. 000 0. 00
1, 783. 00000 19. 000 33,877.00
0130 900-00014 Added Item (Lunp Sun)/ Battery Bank Di sconnect Switch 1. 000 1. 000
LS 0. 000 0. 00
8, 902. 62000 1. 000 8,902. 62
0135 700- 70036 F/ A Program Under Vol tage Rel ays 10, 993. 840 10, 993. 840
FA 0. 000 0. 00
1. 00000 10, 993. 840 10, 993. 84

CAT 0200 CURRENT AMI  $ 2,841,221.97 $

(=}

.00$ 2,841, 221.97

o

PRQJIECT TOTAL CURRENT AMI $ 2,841,221.97 $ .00$ 2,841, 221.97



